Virginia

Wireless E-911 Service Board
Monthly Status Report

| |
CMRS Provider Name: ALLTEL
For period: 01/31/04
Prepared by: David Sowell
Request Proj./Actual Phase | Request Proj./Actual Phase 1l Deployment
PSAP Date Phase | Phase | * Solution Date Phase Il Phase Il * Solution Status

Albemarle 04/10/97 02/07/01 CAS 06/26/01 02/18/03 NCAS |Phase Il Live 02/18/03
Amelia 03/22/02 02/20/03 CAS N/A Phase | live 02/20/03

PSAP moving to new building. Negotiated new
Amherst 01/22/03 5/04/04* NCAS 07/22/03 05/04/04* NCAS |deployment date of 05/04/04.
Appomattox N/A N/A County has not requested Phase |
City of Bedford 06/23/00 11/07/02 CAS 05/29/03 11/10/03 |NCAS Phase Il cut live 11/10/03
Bland N/A N/A County has not requested Phase |
City of Bristol 02/04/02 08/15/02 CAS 02/06/03 04/16/03 |[NCAS Phase Il cut live 04/16/03
Brunswick 03/24/03 11/18/03 NCAS N/A Phase | live 11/18/03
Buchanan N/A N/A County has not requested Phase |
Buckingham 07/02/02 07/28/03 CAS 10/29/03 4/29/04* NCAS Phase | live 07/28/03
Campbell 01/27/03 10/08/03 NCAS N/A Phase | live 10/08/03.
Carroll/Grayson (City of
Galax) 11/07/99 07/13/01 CAS N/A Phase | live 07/13/01
Charles City 10/22/01 11/20/02 CAS N/A Phase | live 11/20/02
City of Charlottesville 04/10/97 02/07/01 CAS 06/26/01 02/18/03 |NCAS Phase Il cut live 02/18/03
City of Chesapeake 06/22/99 11/02/00 CAS 04/03/01 08/19/03 |[NCAS Phase Il cut live 08/19/03
Chesterfield 04/28/99 06/01/01 CAS 02/08/01 02/28/03 |NCAS Phase Il cut live 02/28/03
Colonial Heights 03/05/02 01/21/03 CAS 08/19/03 01/12/04 |NCAS Phase Il cut live 01/12/04
Culpepper 07/19/01 02/10/03 NCAS N/A Cut live Phase | 02/10/03
City of Danville 02/09/00 03/01/01 CAS 05/21/03 10/21/03 |NCAS Phase Il cut live 10/21/03

NON-BONIFIDE. 03/18/03-PSAP withdrew
Dinwiddie 10/19/01 TBD 08/12/02 TBD NCAS request. Will resubmit when they are ready
Emporia 09/21/01 08/09/02 CAS 02/11/03 07/14/03 |[NCAS Phase Il cut live 07/14/03
Fluvanna 04/01/02 06/03/03 CAS 01/16/04 07/14/04* |NCAS Phase | cut live 06/03/03
City of Franklin 09/06/01 02/15/03 CAS 05/01/03 09/08/03 |NCAS Phase Il cut live 09/08/03
Gloucester 10/10/01 06/03/03 NCAS 10/23/02 06/03/03 |NCAS Phase Il cut live 06/03/03
Goochland 03/21/02 03/07/03 CAS N/A Phase | live 03/07/03
Greene 05/31/02 01/30/03 CAS 01/29/04 07/29/04* Cut live Phase | - 01/30/03.
Greensville 06/10/02 TBD N/A TBD NCAS NON-BONIFIDE

PSAP withdrew original request and resubmitted
Halifax 01/09/04 07/09/04* NCAS N/A on 01/09/04.
City of Hampton 06/10/99 11/20/00 CAS 04/02/01 02/05/03 |NCAS Phase Il live 02/05/03
Hanover 11/09/00 10/03/01 CAS 01/20/04 7/20/04* NCAS Phase | live 10/03/01
Henrico 05/10/99 08/31/01 CAS 10/23/01 02/28/03 |NCAS Phase Il live 02/28/03
Henry 06/07/00 08/20/01 CAS 09/24/01 02/08/03 |NCAS Phase Il live 02/08/03
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City of Hopewell 09/13/02 02/25/03 CAS N/A Cut live Phase | 02/25/03

Isle of Wight 10/03/01 06/12/02 CAS 10/01/02 11/12/03 [NCAS Phase Il cut live 11/12/03

James City 11/21/00 02/04/02 CAS 04/10/01 02/07/03 |NCAS Phase Il live 02/07/03

Lee N/A N/A County has not requested Phase |

Lunenburg 01/10/02 03/07/03 CAS 01/29/04 07/29/04* Phase | live 03/07/03

City of Lynchberg 12/03/98 12/12/00 CAS 03/26/01 02/18/03 |NCAS Phase Il live 02/18/03

Madison 09/02/03 03/02/04* NCAS N/A In progress

City of Martinsville 06/07/00 08/20/01 CAS 09/24/01 02/08/03 |NCAS Phase Il live 02/07/03

Mecklenburg 12/03/01 06/27/02 CAS N/A Phase | live 06/27/02

Nelson 12/10/03 6/10/04* NCAS N/A In Progress

New Kent 09/25/01 09/27/02 CAS N/A Phase | live 09/27/02

City of Newport News 06/25/97 11/21/00 CAS 04/11/01 02/05/03 |NCAS Phase Il live 02/05/03

City of Norfolk 06/28/99 02/02/01 CAS 04/04/01 02/13/03 |NCAS Phase Il live 02/13/03

Norton 03/20/03 01/26/04 NCAS N/A Phase | cut live 01/26/04.

Nottoway 03/01/02 02/24/03 CAS N/A Cut live Phase | 02/24/03

City of Petersburg 10/17/01 11/20/02 CAS N/A Phase | live 11/20/02

Pittsylvania 07/09/01 03/27/02 CAS 04/08/02 02/19/03 |NCAS Phase Il live 02/19/03

Poquoson 02/13/03 09/02/03 NCAS N/A Phase | cut live 09/02/03.

City of Portsmouth 06/16/99 11/22/00 CAS 04/11/01 02/13/03 |NCAS Phase Il live 02/13/03

Powhatan 05/17/99 08/31/01 CAS N/A Phase | live 08/31/01

Prince George 12/19/01 11/20/02 CAS N/A Phase | live 11/20/02

City of Richmond 05/10/99 08/31/01 CAS 09/11/01 03/03/03 |NCAS Phase Il live 03/03/03

Russell 08/20/03 02/20/04* NCAS N/A In progress

Scott 11/19/03 05/19/04* NCAS N/A In Progress

Smyth 04/23/02 03/25/02 CAS N/A Phase | live 03/25/02

Southampton 12/12/01 01/22/03 CAS 02/21/03 07/16/03 |NCAS Phase Il cut live 07/16/03

City of Suffolk 06/21/99 12/07/00 CAS 04/02/01 02/19/03 |NCAS Phase Il cut live 02/19/03

Surry 11/19/01 07/02/02 CAS N/A Phase | live 07/02/02

Sussex 12/11/01 06/27/02 CAS N/A Phase | live 06/27/02

Tazewell N/A N/A County has not requested Phase |

City of Virginia Beach 06/14/99 01/15/01 CAS 03/30/01 10/15/03 [NCAS Phase Il cut live 10/15/03

Washington County 05/28/97 08/15/02 CAS 03/26/03 09/10/03 |[NCAS Phase Il cut live 09/10/03

City of Williamsburg 12/01/00 02/11/02 CAS N/A Phase | live 02/11/02
NON-BONAFIDE On hold pending PSAP

Wise 09/18/02 TBD N/A equipment upgrade
Negotiated new deployment date of 02/18/04
with PSAP. In progress (will go straight to

Wythe 07/12/03 2/18/04* NCAS 07/12/03 2/18/04*  |NCAS Phase I1)

York 06/14/99 08/08/00 CAS 03/19/01 01/30/03 |NCAS Phase Il cut live 01/30/03
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